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RECEIVED 
SALT R M R  PROJECT 

Phoenix, AZ 85072-2025 
I? 0. Box 52025 2005 APR 29 P 3 58 
(602) 236-5262 
Fax (602) 236-3458 
kJbarrQsrpnet. corn 

April 29, 2005 

Chairman Jeff Hatch-Miller 
Commissioner William A. Mundell 
Commissioner Marc Spitzer 
Commissioner Mike Gleason 
Commissioner Kristin K. Mayes 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

Re: Docket No. L-00000B-00-0105, Decision No. 6361 1 

KELLY J. BAUR, ESQ. 
Manager; Regulatory Affairs &. Contracts 

APR 2 9 2005 . -  

Dear Commissioners: 

Enclosed please find SRP’s fourteenth quarterly report on the status of the Santan 
project. This report provides up-to-date information and documentation on the status of 
SRP’s efforts to comply with each condition contained in the Certificate of 
Environmental Compatibility (CEC). 

As always, please feel free to contact me if you have any additional questions or 
concerns. 

Sincerely, 

Enc. 

cc: Lyn Farmer, Chief Administrative Law Judge (via Docket Control distribution) 
Ernest Johnson, Utilities Director (via Docket Control distribution) 
Brian Bozzo, Compliance and Enforcement Mgr. (via Docket Control distribution) 
Chris Kempley, Legal Director (via Docket Control distribution) 
Brian McNeil, Executive Secretary 
Docket Control - original plus 25 copies 

Richard H. Silverman, General Manager 
Richard M. Hayslip, Manager, Environmental, Land, Risk Management & 
Telecom 
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BEFORE THE ARIZONA POWER PLANT 
AND TRANSMISSION LINE SITING COMMIITEE 

In the matter of the Application of Salt 
River Project Agricultural Improvement and 
Power District in conformance with the 
requirements of Arizona Revised Statutes 
Sections 40-360-03 and 40-360.06, for a 
Certificate of Environmental Compatibility 
authorizing the Expansion of its Santan 
Generating Station, located at the intersection 
of Warner Road and Val Vista Drive, 
in Gilbert, Arizona, by adding 825 megawatts 
of new capacity in the form of three combined 
cycle natural gas units, and associated 
intraplant transmission lines. 

) 
) 
) 
) 
) 
1 
1 
1 
) 
1 
) 
) 
) 
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Case No. 105 

Docket No. L-OOOOOB-00-0105 

Decision No. 

CERTIFICATE OF ENVIRONMENTAL COMPATIBILITY 

Pursuant to notice given as provided by law, the Arizona Power Plant and 

Transmission Line Siting Committee (the “Committee”) held public hearings at the 

Dobson Ranch Inn, 1644 South Dobson Road, Mesa, Arizona, on September 14,2000, 

and various days following, in conformance with the requirements of Arizona Revised 

Statutes section 40-360 et seq., for the purpose of receiving evidence and deliberating 

on the Application of Salt River Project Agricultural Improvement and Power District 

(“Applicant”) for a Certificate of Environmental Compatibility in the above-captioned 

case (the “Application”). 

The following members or designees of members of the Committee were preseni 

for the hearing on the Application: 

Paul A. Bullis Chairman, Designee for Arizona Attorney General Janet 
Napolitano 

Steve Olea Designee of Chairman of the Arizona Corporation 
Commission 

CERTIFICATE OF ENVIRONMENTAL COMPATIBILITY - 1 
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Richard Tobin 

Dennis Sundie 

Mark McWhirter 

George Campbell 

Jeff Mcguire 

A. Wayne Smith 

Sandie Smith 

Mike Whalen 

Designee for the Arizona Department of Environmental 
Quality 

Designee for the Director of the Department of Water 
Resources 

Designee for the Director of the Energy Off ice of the Arizona 
Department of Commerce 

Appointed Member 

Appointed Member 

Appointed Member 

Appointed Member 

Appointed Member 

The Applicant was represented by Kenneth C. Sundlof, Jr., Jennings, Strouss & 

salmon PLC. There were seventeen intervenors: Arizona Utilities Investor Association, 

3y Ray Heyman; Arizona Corporation Commission Staff, by Janice Alward; Arizona 

:enter for Law in the Public Interest, by Timothy Hogan, Mark Kwiat, Elisa Warner, 

]avid Lundgreen, Cathy LaTona, Sarretta Parrault, Mark Sequeira, Cathy Lopez, 

Michael Apergis, Marshal Green, Charlie Henson, Jennifer Duffany, Christopher 

,abban, Bruce Jones and Dale Borger. There were a number of limited appearances. 

The Arizona Corporation Commission has considered the grant by the Power 

Plant and Line Siting Committee of a Certificate of Environmental Compatibility to SRP 

md finds that the provisions of A.R.S. $40-360.06 have complied with, and, in addition, 

that documentary evidence was presented regarding the need for the Santan Expansioi 

Project. Credible testimony was presented concerning the local generation deficiency i i  

Arizona and the need to locate additional generation within the East Valley in order to 

minimize transmission constraints and ensure reliability of the transmission grid. The 

evidence included a study that assessed the needs of the East Valley. The analysis 
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found that the East Valley peak load currently exceeds the East Valley import capability 

and within the next 5 years the East Valley load will exceed the load serving capability. 

Additional testimony was presented regarding SRP's projected annual 3.7% load 

growth in its service territory. By 2008, SRP will need approximately 2700 MW to meet 

its load. This local generation plant will have power available during peak periods for 

use by SRP customers. 

At the conclusion of the hearing and deliberations, the Committee, having 

received and considered the Application, the appearance of Applicant and all 

intervenors, the evidence, testimony and exhibits presented by Applicant and all 

intervenors, the comments made by persons making limited appearances and the 

zomments of the public, and being advised of the legal requirements of Arizona Revisec 

Statutes Sections 40-360 to 40-360.1 3, upon motion duly made and seconded, voted to 

grant Applicant the following Certificate of Environmental Compatibility (Case No. L- 

00000B-00-0 1 05): 

Applicant and its assignees are granted a Certificate of Environmental 

Compatibility authorizing the construction of an 825 megawatt generating facility 

consisting of three combined cycle units with a total net output of 825 megawatts 

together with related infrastructure and appurtenances, in the Town of Gilbert, on 

Applicant's existing Santan Generating Station site, and related switchyard and 

transmission connections, as more specifically described in the Application (collectively, 

the "Project"). Applicant is granted flexibility to construct the units in phases, with 

different steam turbine configurations, and with different transmission connection 

configurations, so long as the construction meets the general parameters set forth in tht 

application. 

CERTIFICATE OF ENVIRONMENTAL COMPATIBILEY - 3 



1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

This certificate is granted upon the following conditions: 

1. Applicant shall comply with all existing applicable air and water pollution 
control standards and regulations, and with all existing applicable 
ordinances, master plans and regulations of the State of Arizona, the 
Town of Gilbert, the County of Maricopa, the United States, and any other 
governmental entities having jurisdiction. 

Status - An amended Aquifer Protection Permit (APP) was issued with 
an effective date of April 6,2005. 

SRP and RWCD are close to finalizing the Water Discharge Operating 
Agreement- Both parties are expected to sign the agreement very soon 
as final approval was pending receipt of the amended A PP Permit. The 
Operating Agreement is necessary so that SRP access to the R WCD 
outfall can be utilized for sampling and monitoring as stipulated in the 
A PP permit. The R WCD outfall is where the water discharges from the 
SRP pipeline into the RWCD canal. 

2. This authorization to construct the Project will expire five (5) years from 
the date the Certificate is approved by the Arizona Corporation 
Commission unless construction of the Project is completed to the point 
that the project is capable of operating at its rated capacity; provided, 
however, that Applicant shall have the right to apply to the Arizona 
Corporation Commission for an extension of this time limitation. 

Status - Unit 5 (the 2-on-1 units) began commercial operation on April 
1,2005. Unit 6 remains on schedule for commercial operation by April 
30, 2006. 

3. Applicant's project has two (2) approved transmission lines emanating 
from its power plant's transmission switchyard and interconnecting with 
the existing transmission system. This plant interconnection must satisfy 
the single contingency criteria (N-I) without reliance on remedial action 
such as a generator unit tripping or load shedding. 

Status - SRP has completed the activity required by this condition. 

4. Applicant shall use reasonable efforts to remain a member of WSCC, or 
its successor, and shall file a copy of its WSCC Reliability Criteria 
Agreement or Reliability Management System (RMS) Generator 
Agreement with the Commission. 

Status - SRP is currently a member of the WECC, the successor to the 
WSCC, and plans to continue its membership with the WECC. 

5. Applicant shall use reasonable efforts to remain a member of the 
Southwest Reserve Sharing Group, or its successor. 
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6. 

7. 

Status - SRP is currently a member of the Southwest Reserve Sharing 
Group and plans to continue its membership. 

Applicant shall meet all applicable requirements for groundwater set forth 
in the Third Management Plan for the Phoenix Active Management Area. 

Status - SRP is in compliance with all requirements for groundwater, a: 
set forth in the Third Management Plan for the Phoenix Active 
Management Area. 

With respect to landscaping and screening measures, including the 
improvements listed in the IGA, Applicant agrees to develop and 
implement a public process consistent with the process chart (Exhibit 89) 
presented during the hearings, modifying the dates in the IGA with the 
Town of Gilbert, if necessary, to correspond with the schedule in Exhibit 
89. 

The new Community Working Group (CWG) will consist of 12 members, 
selected as follows: one member selected by the Town of Gilbert, four 
members selected by neighborhood homeowner associations, four 
representatives selected by intervenors, and three members selected by 
SRP (not part of the aforementioned groups) who were part of the original 
community working group. Applicant and landscaping consultants shall 
act as advisors to the CWG. CWG meetings shall be noticed to and be 
open to the general public. The initial meeting shall take place on an 
evening or weekend in the Town of Gilbert. 

The objective of the CWG shall be to refine the landscaping and mitigation 
concept plans submitted during these hearings (Exhibit 88). The CWG shall 
work to achieve appropriate visual mitigation of plant facilities and to 
facilitate the design and installation of the concept plan components so as tc 
maximize the positive impact on the community and to increase, wherever 
possible, the values of the homes in the neighboring areas. The refinement 
of the mitigation plans shall be reasonably consistent with the planning 
criteria of the Town of Gilbert, the desires of neighboring homeowner 
associations, and the reasonable needs of Applicant. 

Applicant shall retain an independent facilitator, acceptable to the CWG, to 
conduct the CWG meetings. It shall be the role of the facilitator to assist in 
initial education and in conducting an orderly and productive process. The 
facilitator may, if necessary, employ dispute resolution mechanisms. 

The CWG shall also assist in establishing reasonable maintenancc 
schedules for landscaping of Applicant’s plant site in public-view areas. 

Applicant will develop with the Town of Gilbert a continuous fund, to be 
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administered by the Town of Gilbert, to provide for the construction and 
maintenance of off-site landscaping in the areas depicted in the off-site 
landscaping concepts as developed by the CWG in an amount sufficient to 
fund the concepts in Exhibit 88 or concepts developed by the CWG, 
whichever is greater. 

Status - 
Onsite Landscapinu Prouram - 
SRP has completed nearly all of the landscaping at the site. The only 
work not completed involves the northeast area and the southeast 
corner of the project site that must be left available for construction 
access or installation of underground utilities associated with the plant 
construction and final work in the “Trails Area”. Landscaping work in 
the northeast and southeast areas will be completed following the 
completion of Unit 6 construction. 

In the “Trails Area” to the east of the power plant, work is almost 
complete. The “Trails Area ” includes a horse trail, unpaved equestrian 
resting areas complete with benches for the horse’s rider, and a shared 
use path, surrounded by decorative masonry walls, path lighting, and 
new plantings of trees and shrubs. 

Home Owners’ Association (HOA) Offsite Landscapinu Prouram - 
SRP has completed the initial funding for this program, providing a one 
time payment to eighteen HOAs in the area for use in providing 
additional landscaping to help mitigate views of the power plant. SRP 
will make annual payments to the HOAs for twenty years for off-site 
landscaping maintenance. SRP provided the first maintenance paymen 
for each HOA in August 2004. 

lndividual Countv Landscaping Prouram - 
SRP has completed this program. 

8. The visual mitigation efforts shall be in general compliance with the plans 
and concepts presented in these proceedings and constitute a commitment 
level by Applicant. Applicant will not reduce the overall level of mitigation as 
set forth in its Application and this proceeding, except as may be reasonably 
changed during the CWG process. The Town of Gilbert shall approve the 
plans agreed to by the CWG. 

Status - SRP has satisfied the visual mitigation requirements as 
initially set forth in the Application and the proceeding and further 
refined and expanded during the CWG process. SRP’s mitigation 
efforts also include the items specified in the SRPflown of Gilbert 
Intergovernmental Agreement. 

9. Applicant shall, where reasonable to do so, plant on site trees by the fall of 
2001. Because planting of trees must await the improvement of Warner 
Road and the design and construction of berms, this condition will largely 
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apply to trees on the East side of the site, and some of the trees on the 
North side. All landscaping will be installed prior to the installation of major 
plant equipment such as, but not limited to, exhaust stacks, combustion 
turbines, and heat recovery steam generators, except where delays are 
reasonably necessary to facilitate construct ion activities. 

Status - As noted in condition 7, nearly all of the landscaping work at 
the site has been completed. Following the completion of Unit 6 
construction, SRP will complete the landscaping work in the northeast 
area and the southeast corner of the project site. 

IO. Applicant shall operate the Project so that during normal operations the 
Project shall not exceed the most restrictive of applicable (i) HUD residentiai 
noise guidelines, (ii) EPA residential noise guidelines, or (iii) applicable City 
of Tempe standards. Additionally, construction and operation of the facility 
shall comply with OSHA worker safety noise standards. Applicant agrees 
that it will use its best efforts to avoid during nighttime hours construction 
activities that generate significant noise. Additionally, Applicant agrees to 
comply with the standards set forth in the Gilbert Construction Noise 
Ordinance, Ordinance No. 1245, during construction of the project. In no 
case shall the operational noise level be more than 3 db above background 
noise as of the noise study prepared for this application. The Applicant shal 
also, to the extent reasonably practicable, refrain from venting between the 
hours of 1O:OO p.m. and 7:OO a.m. 

Status - SRP remains in compliance with all applicable noise guideline: 
and standards. Throughout construction of the project, SRP has taken 
noise readings at various locations along the plant boundary three 
times per week to ensure compliance with noise guidelines and 
standards. Additional noise testing is conducted during nighttime 
construction activities, such as concrete pours. This process will 
continue until the commercial operation of Unit 6. 

Unit 5 began commercial operation on April 1,2005 and plant personne 
are conducting additional off-site noise testing on a weekly basis durin! 
the month of April. The noise tests are being taken at 8 p.m. at the thre 
sites designated by the Santan Neighborhood Committee (SNC) on the 
north, east and south sides of the plant boundaries. The SNC 
committee is responsible for establishing the locations, timing and 
frequency of the noise tests. Following the first month of weekly noise 
tests, the tests will be extended to a monthly basis. Once several 
months of noise data have been collected, the SNC expects that noise 
tests will be conducted on a quarterly basis. The weekly noise data for 
April will be reviewed at the May 2Sh SMC meeting. For more 
information on the SNC, please refer to condition 19. 

11. Applicant will work with the Gilbert Unified School District to assist it in 
converting as many as possible of its school bus fleet to green diesel or 
other alternative fuel, as may be feasible and determined by Gilbert Unified 
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School District, and will contribute a minimum of $330,000 to this effort. 

Status - SRP has completed the activity required by this condition. 

12. Applicant shall actively work with all interested Valley cities, including at a 
minimum, Tempe, Mesa, Chandler, Queen Creek and Gilbert, to fund a 
Major Investment Study through the Regional Public Transit Authority to 
develop concepts and plans for commuter rail systems to serve the growing 
population of the East Valley. Applicant will contribute a maximum of 
$400,000 to this effort. 

Status - Phase 2 of the Gilbert Transportation Study (the Gilbert Bicyclr 
& Pedestrian Plan) is 98% complete. The Gilbert Transportation Study 
was developed to integrate with the Maricopa Association of 
Government’s (MAG) Transit Study. Final comments from the Technica 
Advisory Committee (TAC) on the report have been incorporated in the 
Plan. The draft Development Guidelines document was prepared and 
submitted to the Town of Gilbert for final comments. A presentation 
describing the Plan and Development Guidelines was made to the 
Gilbert Planning and Zoning Commission and Gilbert Park Advisory 
Commission the first week of March 2005. 

13. Within six months of approval of this Order by the Arizona Corporation 
Commission, Applicant shall either relocate the gas metering facilities to the 
interior of the plant site or construct a solid wall between the gas metering 
facilities at the plant site and Warner Road. The wall shall be of such 
strength and size as to deflect vehicular traffic (including a fully loaded 
concrete truck) that may veer from Warner Road to the gas-metering site. 

Status - SRP has completed the activity required by this condition. 

14. Applicant will use only SRP surface water, CAP water or effluent water for 
cooling and power plant purposes. The water use for the plant will be 
consistent with the water plan submitted in this proceeding and acceptable 
to the Department of Water Resources. Applicant will work with the Town 01 
Gilbert to attempt to use available effluent water, where reasonably feasible. 

Status - SRP’s ability to store CAP water during the first quarter of 200: 
was curtailed due to releases to the Salt River below Granite Reef Dam. 
The delivery channel for the Granite Reef Underground Storage Project 
(GRUSP) crosses the Salt River and was washed out by the high flows. 
The delivery channel is currently being repaired and deliveries to 
GRUSP should commence in May. SRP will increase its monthly 
deliveries to GRUSP for the next several months to make up for the 
outage period. 

To date, SRP has delivered a total of 50,191 acre feet of CAP water to 
GRUSP for future use at the Santan Expansion Project (SEP) via 
recovery from any SRP owned wells (Association or District) and 
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delivered to SEP from the Eastern Canal (or onsite District wells). Even 
with the GRUSP outage, SRP continues to be ahead of its storage 
schedule and projects that SRP will continue to store CAP water in 
GRUSP through 201 1 for recovery and use at Santan. Since Unit 5 
began commercial operation on April 1,2005, SRP surface water or CAI 
water is being utilized for the plant’s operation. 

15. Applicant agrees to comply with all applicable federal, state and local 
regulations relative to storage and transportation of chemicals used at the 
plant. 

Status - SRP is in compliance with all applicable federal, state and /oca 
regulations relative to storage and transpo rtation of chemicals used at 
the plant. 

16. Applicant agrees to maintain on file with the Town of Gilbert safety and 
emergency plans relative to emergency conditions that may arise at the 
plant site. On at least an annual basis Applicant shall review and update, if 
necessary, the emergency plans. Copies of these plans will be made 
available to the public and on Applicant’s web site. Additionally Applicant 
will cooperate with the Town of Gilbert to develop an emergency notification 
plan and to provide information to community residents relative to potential 
emergency situations arising from the plant or related facilities. Applicant 
agrees to work with the Gilbert police and fire departments to jointly develop 
on site and off-site evacuation plans, as may be reasonably appropriate. 
This cooperative work and plan shall be completed prior to operation of the 
plant expansion. 

Status - SRP does and will continue to comply with all safety standards 
including secondary containment for bulk materials (chemicals) and 
development of evacuation procedures for plant personnel. A detailed 
copy of the response plan is available at the Town of Gilbert Fire 
Department as well as with the State Emergency Response Commission 
(SERC) and the Maricopa County Local Emergency Planning Committee 
(LEPC). 

17. In obtaining air offsets required by EPA and Maricopa County, Applicant will 
use its best efforts to obtain these offsets as close as practicable to the plani 
site. 

Status - SRP acquired emission reduction credits from the Phoenician 
and Oak Canyon Manufacturing sufficient to satisfy the 72 ton VOC 
offset requirement contained in the Santan air quality permit. In 
addition, SRP, in cooperation with the Maricopa County Department of 
Transportation, has obtained sufficient PMIO offsets for Unit 5 by 
paving roads in the east valley, starting with roads closest to the plant 
site. The Maricopa County Department of Transportation will complete 
all paving necessary to meet SRP’s air offset requirements for Unit 6 
prior to the unit becoming operational. 
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18. In order to reduce the possibility of generation shortages and the attendant 
price volatility that California is now experiencing, SRP will operate the 
facilities consistent with its obligation to serve its retail load and to maintain i 
reliable transmission system within Arizona. 

Status - SRP’s first priority in operating its generating stations, 
transmission system and distribution system is to safely supply a 
reliable, low cost source of power to its retail customers. The Santan 
Expansion Project will be operated in the same manner as current 
resources and is a significant element in SRP’s plans to avoid the kind 
of price volatility that accompanied the California crisis. 

19. Beginning upon operation of the new units, Applicant will establish a citizens 
committee, elected by the CWG, to monitor air and noise compliance and 
water quality reporting. Applicant will establish on-site air and noise 
monitoring facilities to facilitate the process. Additionally Applicant shall 
work with Maricopa County and the Arizona Department of Environmental 
Quality to enhance monitoring in the vicinity of the plant site in a manner 
acceptable to Maricopa County and the Arizona Department of 
Environmental Quality. Results of air monitoring will be made reasonably 
available to the public and to the citizens’ committee. Applicant shall provide 
on and off-site noise monitoring services (at least on a quarterly basis), 
testing those locations suggested by the citizens’ committee. The off-site air 
monitoring plan shall be funded by the Applicant and be implemented before 
operation of the plant expansion. 

- Status - The Santan Neighborhood Committee (SNC) met in February 
and March to receive training on how to interpret environmental data 
(air, noise, and water quality), and to discuss the status of Santan Unit f 
and organizational issues. The committee discussed the proposed 
bylaws provided to the SNC by SRP. The SNC Chairman will provide a 
final draft of the bylaws to the committee for further discussion and 
approval at the next scheduled meeting on May 25,2005. 

As mentioned in SRP’s response to condition 10, plant personnel are 
conducting off-site noise testing on a weekly basis during April. The 
noise tests are being taken at 8 p.m. at the three sites designated by the 
SNC (north, east and south sides of the plant boundaries). Following 
the first month of weekly noise tests, the tests will be extended to a 
monthly basis. Once several months of noise data have been collected, 
the noise tests are expected to be conducted on a quarterly basis. The 
noise data will be reviewed at the May 25fh SNC meeting. The SNC 
committee is responsible for establishing the locations, timing and 
frequency of the noise tests. 

A newsletter was mailed out in April to residents living within a .5 mile 
radius of the plant. The newsletter addresses the commercial operatior 
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20. 

21. 

22. 

23. 

24. 

of Unit 5 as well as announcing the formation of the Santan 
Neighborhood Committee. The newsletter is included as Appendix A. 

Applicant will explore, and deploy where reasonably practicable, the use of 
available technologies to reduce the size of the steam plumes from the unit 
cooling towers. This will be a continuing obligation throughout the life of the 
plant. 

Status - SRP explored the option of reduced plume cooling towers via 
the specification and bidding process for this equipment but found the 
limited availability, prohibitive cost and additional height requirements 
of the plume abatement technology to supersede the potential benefits 
at this time. SRP will continue to monitor cooling tower technology. 

SRP will, where practicable, work with El Paso Natural Gas Company to USE 
the railroad easements for the installation of the new El Paso gas line. 

Status - SRPs current plans are to sell the SEP lateral to a third party. 
SRP sent out a Request for Expression of Interest (Requests for 
Interest) in late July 2004 to various parties that might be interested in 
purchasing the lateral. SRP has narrowed its selection to two 
proposals and is currently reviewing those two parties’ proposals. 

Other than the SantadRS 18 lines currently under construction, Applicant 
shall not construct additional Extra High Voltage transmission lines (1 15kV 
and above) into or out of the Santan site, including the substation on the site 

Status - SRP has no plans to construct additional Extra High Voltage 
transmission lines (no new circuits 115kv and above) into or out of the 
Santan site or substation on the site. However, some of the existing 
circuits may be bundled in the future as required. 

Applicant will replace all Town of Gilbert existing street sweepers with 
certified PM10 efficient equipment. A PM10 efficient street sweeper is a 
street sweeper that has been certified by the South Coast Air Quality 
Management District (California) to comply with the District’s performance 
standards under its Rule 1 186 (which is the standard referenced by the 
Maricopa Association of Governments). 

Status - SRP has completed the activity required by this condition. 

Applicant shall work in a cooperative effort with the Office of Environmental 
Health of the Arizona Department of Health Services to enhance its 
environmental efforts. 

Status - A representative of the Arizona Department of Health Services 
serves on the Santan Neighborhood Committee. The representative’s 
role is to provide technical assistance and expertise to the citizens 
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committee mentioned in condition 19. Such assistance will cover air, 
noise, and water quality issues. 

25. Applicant shall operate, improve and maintain the plant consistent with 
applicable environmental regulations and requirements of the Environmenta 
Protection Agency, the Arizona Department of Environmental Quality, 
Maricopa County and the Town of Gilbert. 

Status - SRP has an environmental management system (EMS) 
designed to assure compliance with applicable laws and regulations. 
The Santan Generating Station is integrated in the SRP EMS. 
Procedures and Environmental Information Management Systems 
(EIMS) have been modified to incorporate the new requirements 
associated with the Santan Expansion Project. Plant personnel 
responsible for meeting environmental compliance have received 
training on the new requirements and a formal audit will be conducted 
within one year of plant startup. 

26. Applicant shall actively work in good faith with Maricopa County in its efforts 
to establish appropriate standards relative to the use of distillate fuels in 
Valley generating facilities. 

Status - SRP has completed the activity required by this condition. 

27. Applicant shall install continuous emission monitoring equipment on the new 
units and will make available on its website emissions data from both the 
existing and new units according to EPA standards. Applicant shall provide 
information to the public on its website in order to assist the public in 
interpreting the data, and provide viable information in a reasonable time 
frame. 

Status - SRP has installed continuous emission monitoring equipment 
on the new units. SRP is currently developing the presentation 
materials and graphics for the emissions data that will be posted on the 
Santan Website. Tentative plans are to begin posting the emissions 
data for the existing and new units on the website beginning in July, 
2005. 

28. Applicant will comply with the provisions of the Intergovernmental 
Agreement dated April 25, 2000 between Applicant and the Town of Gilbert, 
as modified pursuant to this Certificate. 

Status - There are eight SRP obligations noted on the IGA. The status 
of each obligation is as follows: 

Improvements to Warner Road and Val Vista Road - These 
improvements are complete. 
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Screeninq of the Plant - All of the screening, with the exception of the 
northeast area and the southeast corner of the project site, is complete 
The two areas of the site remaining to be landscaped must be left 
available for construction access and installation of underground 
utilities associated with the power plant construction. Screening in 
these areas will be completed upon completion of Unit 6 construction. 

Trail Extension - In the “Trails Area” to the east of the power plant, 
work is almost complete. The “Trails Area” includes a horse trail, 
unpaved equestrian resting areas complete with benches for the 
horse’s rider, and a shared use path, surrounded by decorative 
masonry walls, path lighting, and new plantings of trees and shrubs. 

Reroutina of Canal at Rav Road - This canal modification is complete. 

Traininq Tower Removal - This training tower was removed in the fall o 
2000. 

Reveqetation Alonq New RS 18 Line - SRP has restored any vegetation 
damaged or destroyed along the RS 18 line as a result of the 
construction of the line. 

Dust Control Alona Canals - SRP is in compliance with applicable PM- 
10 standards along SRP canal banks. 

Offsite Tree Planting - The offsite landscaping programs are complete. 
See Condition 7 status for more details. 

29. During the proceeding neighbors to the plant site raise significant concen 
about the impact of the plant expansion on residential property values. It 
performing each of the conditions in this order Applicant, in conjunctioi 
where applicable, with the Town of Gilbert and the plant site neighbors, sha 
consider and attempt to maximize the positive effect of its activities on thc 
values of the homes in the surrounding neighborhoods. 

Status - SRP has invested $20 million in community and site 
improvements, including extensive landscaping to ensure compatibility 
with the community. Conditions 7,9 and 28 address SRP’s 
comprehensive landscaping plan that was developed by SRP’s 
landscape architect and approved by the C WG. Almost all of the 
landscaping at the project site has been completed and funding for off- 
site landscaping has been completed as well. The landscaping 
provides attractive features and was designed to maximize the positive 
effect on the surrounding neighborhoods. 

30. Applicant shall construct the auxiliary boiler stack at such height as may be 
determined by air modeling requirements. Applicant shall situate the 
auxiliary boiler stack so that it is not visible from off the plant site. 
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31. 

32. 

33. 

34. 

- Status - This condition is no longer applicable as SRP has decided not 
to use an auxiliary boiler so no auxiliary boiler stack will be necessary. 

Applicant will construct the heat recovery steam generators (“HRSG”) 
approximately 15 feet below grade and will construct the HRSGs so that the 
overall height of the HRSG module from the natural grade is no more than 
80 feet. 

- Status - SRP has completed the activity required by this condition. 

Applicant will complete the installation of the dry low NOX burners on the 
existing units prior to the construction of the new units. 

Status - SRP has completed the activity required by this condition. 

Applicant shall not transfer this Certificate to any other entity for a period of 
20 years from the date of approval by the Corporation Commission, other 
than as part of a financing transaction where operational responsibilities will 
remain with Applicant, and where Applicant will continue to operate the plant 
in accordance with this Certificate. 

- Status - SRP has no plans to transfer this Certificate to another entity. 

Applicant shall post on its website, when its air quality permit application is 
submitted to the Maricopa County Environmental Services Department. 
Also, Applicant shall post on its website any official notice that may be 
required to be posted in newspapers for its air quality permit application. 

Status - SRP has completed the activity required by this condition. 

GRANTED this - day of February, 2001 

ARIZONA POWER PLANT AND TRANSMISSION 
LINE SITING COMMITTEE 

By Paul A. Bullis 
Its Chairman 
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BEFORE THE ARIZONA CORPORATION COMMISSION 

In the matter of the Application of Salt ) 
River Project Agricultural Improvement and 
Power District in conformance with the 
requirements of Arizona Revised Statutes 
Sections 40-360-03 and 40-360.06, for a ) 
Certificate of Environmental Compatibility ) 
authorizing the Expansion of its Santan 
Generating Station, located at the intersection ) 
of Warner Road and Val Vista Drive, 1 Decision No. 
in Gilbert, Arizona, by adding 825 megawatts ) 
of new capacity in the form of three combined ) 

) 

Case No. 105 

Docket No. L-00000B-00-0105 

cycle natural gas units, and associated 1 
intraplant transmission lines. ) 

The Arizona Corporation Commission (Commission) has conducted its review, ah 

prescribed by A.R.S. $40-360.07. Pursuant to A.R.S. §40-360.07(B), the Commission, 

in compliance with A.R.S. §40-360.06, and in balancing the broad public interest, the 

need for an adequate, economical and reliable supply of electric power with the desire 

to minimize the effect thereof on the environment and ecology of the state; 

The Commission finds and concludes that the Certificate of Environmental 

Compatibility should be granted upon the additional and modified conditions stated 

herein. 

35. The Santan Expansion Project shall be required to meet the Lowest 
Achievable Emission rate (LAER) for Carbon Monoxide (CO), Nitrogen 
Oxides (Nox), Volatile Organic Carbons (VOCs), and particulate Matter 
less than ten micron in aerodynamic diameter (PMIO). The Santan 
Expansion Project shall be required to submit an air quality permit 
application requesting this LAER to the Maricopa County Environmental 
Services Department. 

Status - On February 10,2003 the Maricopa County Environmental 
Services Department issued an air quality permit for the Santan 
Expansion Project. The air permit mandates the following Lowest 
Achievable Emission Rates (LA ER): 
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0 CO - 2 ppm w/o duct firing; 2 ppm w/ duct firing 
NOx - 2 ppm w/o duct firing; 2 ppm w/ duct firing 
VOC - 1 ppm w/o duct firing; 2 ppm w/ duct firing 
PM10 - .01 lb/mmBtu 

36. Due to the plant’s location in a non-attainment area, the Applicant shall no 
use diesel fuel in the operation of any combustion turbine or heat recovery 
steam generator located at the plant. 

Status - Since the issuance of the ACC order for the SEP Certificate of 
Environmental Compatibility, SRP has not burned diesel fuel in the 
existing Santan generating units. The new generating units associated 
with the SEP will not have diesel fuel-burning capability. 

On March 3,2004, the Maricopa County Environmental Services 
Department issued a revision to SRP’s air quality permit to allow for the 
use of ultra low sulfur fuel as an emergency fuel in the existing units. 
The conditions in the air quality permit are identical to the requirements 
for emergency fuels contained in Maricopa County’s new air quality rule 
for existing power plants (Rule 322), with the exception of the 
requirement that SRP use ultra low sulfur fuel rather than low sulfur 
fuel. In addition, the revised air permit includes a separate condition 
stating that SRP cannot use the fuel unless previously authorized by 
the ACC. SRP will continue to fully comply with Condition 36 of the 
CEC that prohibits the use of diesel fuel in any Santan unit unless 
amended by the ACC on an emergency basis at some future time. 

37. In obtaining emissions reductions related to Carbon Monoxide (CO) 
emissions, Applicant shall, where technologically feasible, obtain those 
emission reductions onsite to the Santan Expansion Project. 

Status - SRP has completed the activity required by this condition. 

38. Beginning upon commercial operation of the new units, Applicant shall 
conduct a review of the Santan Generating facility operations and 
equipment every five years and shall, within 120 days of completing such 
review, file with the Commission and all parties in this docket, a report 
listing all improvements which would reduce plant emissions and the costs 
associated with each potential improvement. Commission Staff shall 
review the report and issue its findings on the report, which will include an 
economic feasibility study, to the Commission within 60 days of receipt. 
Applicant shall install said improvements within 24 months of filing the 
review with the Commission, absent an order from the Commission 
directing otherwise. 

Status - SRP will comply with the requirement for a review of 
technology that will reduce plant emissions every 5 years after 
commercial operation of the new units and will report such findings to 
the Commission and all parties in this docket. 
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39. Applicant shall provide $20,000 to the Pipeline Safety Revolving Fund on 
an annual basis, thus improving the overall safety of pipelines throughout 
the State of Arizona. 

Status In March 2005, a check for $20,000 was sent to the Arizona 
Corporation Commission, for deposit in the Pipeline Safety Revolving 
Fund. This check satisfies compliance with this condition for the year 
ending April 30,2005. A copy of the transmittal letter to Mr. Alan 
Bohnenkamp, Interim Director of Pipeline Safety for the Arizona 
Corporation Commission, is included as Appendix 6. Subsequent 
checks will be distributed in the March/April time frame each year. 

40. Where feasible, Applicant shall strive to incorporate local and in-state 
contractors in the construction of the three new generation units for the 
expansion project. 

Status Every effort has been made to incorporate local contractors for 
this project. Over one hundred-eleven local or in-state contractors havt 
been engaged on jobs completed or in progress. 

41. Applicant shall construct a 10-foot high block wall surrounding the 
perimeter of the Santan plant, and appropriately landscape the area 
consistent with the surrounding neighborhood, unless otherwise agreed to 
by the Salt River Project and the Citizens Working Group. 

Status - SRP has completed the activity required by this condition. 

APPROVED AS AMENDED BY ORDER OF THE ARIZONA CORPORATION 
COMMISSION 

zhairman Commissioner Commissioner 

In Witness hereof, I, Brian C. McNeil, 
Executive Secretary of the Arizona 
Corporation Commission, set my hand 
and cause the official seal f this 
Commission to be affixed this day 
of ,2001. 

By: 
Brian C. McNeil 
Executive Secretary 

Dissent: 
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Useful information for the Gilbert community 

NEW U N I T S  READY F O R  
C O M M E R C I A L  O P E R A T I O N  

The first Santan Expansion Project units 

soon will be ready to provide reliable 

power to SRP electric customers in the 

Southeast Valley. 

SRP staff anticipates commercial operation 

in April for the 2-on-1 units, which feature 

two combustion turbines and one steam 

turbine. This combined-cycle technology 

allows for SRP to achieve the maximum 

amount of energy production from the 

amount of fuel consumed. 

Commercial generation follows a number of 

months of what is referred to as start-up, 

which includes the process of testing the 

various components of the units and 

ensuring the different equipment parts 

operate in coordination. 

Completed phases of start-up involved 

fueling the combustion turbines with natural 

gas and verifying the integrity of the steam 

piping. Physical observations and checks of 

each piece of equipment, system, hardware, 

pipe and wire as well as start-up of the 

remaining systems also have been 

accomplished. 

The final phase of start-up included 

restarting units for tuning, further testing and 

steam turbine operation. Upon completion 

of these tests, the 2-on-1 units are ready for 

full commercial operation. 

The final Santan Expansion Project unit still 

is  under construction and is sheduled for 

commercial operation by summer 2006. 
Start-up activities for this unit are expected 

to begin in fall 2005. 

TIE BE T I  



A C T l V l T l  

In conjunction with its Santan Expansion 

Project, SRP has established a local citizens 

committee to ensure the facility complies 

with environmental standards. 

The Santan Neighborhood Committee (SNC) 
will review noise compliance, air and water 

quality data that SRP is  required to report 

periodically to state and federal agencies. 

SRP has established an air monitoring 

facility to aid the process. Results of air 

monitoring will be made reasonably 

available on a regular basis to the SNC and 

then on the Web site to the public. SRP also 

is providing off-site noise monitoring to test 

locations suggested by the SNC. 

The SNC is  composed of designees from 

homeowners associations in the area as well 

as a representative from the Town of Gilbert, 

Maricopa County Air Quality Division and 

the Arizona Department of Health Services, 

plus an engineer who resides in Gilbert. 

The SNC had its inaugural meeting Sept. 8, 
2004, and toured the Santan plant site and 

expansion project Jan. 15, 2005. The SNC 
has had three additional meetings this 

spring during which members were trained 

regarding air emission data, decibel levels 

and water discharge limits. The committee 

now is autonomous and self-governing; it's 

anticipated the SNC will meet quarterly. 

To stay up-to-date on SEP activities or sign 

up for e-mail updates, visit 

www.santanfacts.org and click of "Stay 

Informed." If you have questions, contact 

SRP at webrnaster@santanfacts.org. 

horse's rider, and a shared use path, 
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#UT RIVER PROJECT 
P 0, Box 52025 
Phoenix, AZ 85072-2025 

Fax (602} 236-3458 
hjbarr@srpnet.com 

(602) 236-5262 

KELLY J. BARR, €SO. 
Manage< Regulatory Affairs & Contracts 

March 9,2005 

Mr. Alan Bohnenkamp 
Interim Director, Pipeline Safety Section 
Arizona Corporation Commission 
2200 N. Central Ave., Suite #300 
Phoenix, Arizona 85004 

Dear Mr. Bohnenkamp: 

On May 1, 2001 the Commission granted SRP a Certificate of Environmental 
Compatibility (CEC) for the Santan Expansion Project in Decision Number 6361 1. 
Condition 39 of the CEC decision requires that “Applicant shall provide $20,000 to the 
Pipeline Safety Revolving Fund on an annual basis, thus improving the overall safety of 
pipelines throughout the State of Arizona.” 

In our continued compliance with that provision, SRP is submitting a check in the 
amount of $20,000, made payable to the Arizona Corporation Commission, for deposit 
in the Pipeline Safety Revolving Fund. This check should fully satisfy compliance with 
Condition 39 for the year ending April 30,2005. 

Please feel free to contact me if you have additional questions or concerns. 

Sincerely , 

Enc. 

cc: Docket Control 
Barry Drost, Manager, Santan Generating Station 

mailto:hjbarr@srpnet.com

